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Longsdorf, Jason

From: Acimovic, Benjamin [Benjamin.Acimovic@dot.state.co.us]
Sent: Thursday, December 29, 2011 11:49 AM
To: Acimovic, Benjamin
Subject: 18648: I-70 Frontage Road Project Status Update - 12/29/2011

Good morning everyone. 
  
We hope this newsletter finds you, your family, and friends doing well over this holiday season. We wish you a 
very happy new year for 2012! 
  
This is your December 2011 newsletter update for project C 0703 – 378 (18648): I-70 Frontage Road.  If 
anyone finds that I have not included something that needs to go out to all stakeholders and team members 
or finds an error please let me know as soon as possible so I can correct it. If you know anyone who needs to 
be added to this newsletter list please send the contact information to Benjamin Acimovic.  If you have 
questions please check our new website, or contact me or any of the team. 
  
Don’t forget, all the project meeting presentations, meeting minutes, graphics and documents are posted on 
the website for your review at http://www.coloradodot.info/projects/i70frontageroad-idahosprings 
  
Project Leadership Team/Technical Team/CSS: (UPDATED) 
  
The team presented a preliminary set of plans to CDOT staff and the PLT/TT at the FIELD INSPECTION REVIEW 
MEETING (FIR) on December 1st.  Those plans have been posted on the website for your review.  Updated 
survey data was received after the FIR and the team identified several changes that will need to  be made to 
the FIR plans – especially to define the wall heights and lengths. 
  
On December 15, 2011, Idaho Springs hosted Project Leadership / Technical Team (PLT/TT) meeting #3.  The 
team reviewed a new concept for a shared use trail that could be separated from the frontage road with a 
swale and minimize the need for any guard rail.  The team also endorsed the proposed cross sections while 
noting the need for the following items to be provided to PLT/TT members or clarified.   

 Slides and main reasons pros/cons and identify where the 5 foot spaces or greater are  located (these are posted on the 
project website as handout 1 and 2 from this meeting) 

 Concept drawing of the east end crossing for the trail 
 Independent utility decision from FHWA Legal 
 Identify where the eastern termini for our Frontage Road project is 
 Research and provide examples of Rock wall maintenance  
 Confirm on the curve – avoid Gem Power Plant remnants 
 Pull-out (Cross Section E) how that will work with the new cross section options 

  
We are planning to hold PLT/TT #4 January 18th 2012 from 1:00PM to 4:00PM at the Idaho Springs City Hall at 
1711 Miner St in Idaho Springs to address the bulleted concerns above and resolve any remaining issues with 
the design.   
  
If you have any questions about the PLT/TT or the CSS process for the I-70 Frontage Road Project, please 
contact Janet Gerak at Janet.Gerak@dot.state.co.us or (303) 365-7043. 
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Design Progress: 
  
At an engineering review meeting on December 21st 2012, the team reviewed the items above and discussed 
other engineering concerns with Clear Creek County and Idaho Springs engineers. 
  
If you have any questions about the design progress for the I-70 Frontage Road Project, please contact 
Benjamin Acimovic at Benjamin.Acimovic@dot.state.co.us or (720) 951-6151. 
  
Project Development Schedule: (UPDATED) 
  
PLT/TT #4                                                                               January 18th, 2012  @ 1pm 
Greenway Issue Task Force Meeting #2                                                        To be combined with PLT#4 
SWEEP PLT #3 Meeting                                                                                    January 19th, 2012 
ALIVE PLT #2 Meeting                                                                                            January 20th 2012 
Section 106 PLT #2 Meeting                                                                                      Late January/Early February TBD 
Utilities Issue Task Force #1                                                                            TBD (January 2012) 
Final Office Review (FOR) Meeting                                                                        March 2012 
Project Advertisement                                                                                            April 2012 
Construction                                                                                                    Spring/Summer/Fall 2012 

Additional PLT/TT meetings, issue task force meetings and other milestone dates will be scheduled as needed. 
  
Thank you to everyone who has contributed to this project so far! If you have any questions, additions, 
corrections, concerns, or comments please feel free to contact me or Jim Bemelen at (303) 757-7010 at your 
convenience.  
  
Enjoy your New Year’s Weekend! 
  
Benjamin Acimovic, P.E. 
Region 1 Mountain Residency 
Ph:    (303) 512-5814(7-5814) 
Cell:  (720) 951-6151 
Fax:  (303 )512-5675 
  
  


